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The Pritchard Group of Companies in conjunction with Advantage West Midlands recently 
acquired the former St Georges Hospital site in Stafford for a £75 million redevelopment 
project that is set to change the “face” of Stafford. 
 
The Hospital dates back to the 1800’s and planners were concerned that due to the age, 
size and complexity of the buildings that asbestos was likely to play a major hurdle in the 
redevelopment work. Following a lengthy selection process, Environmental Essentials were 
commissioned to act as sole asbestos consultants for the scheme. 
 

 
 
 
  
 
 
 
 
 
 
 
 
 
 
 
  

Type 3 Asbestos Survey 
Due to the condition of the existing buildings, several planning meetings were held 
and in-depth risk assessments were undertaken by Environmental Essentials and 
the client to allow enabling works including the erection of scaffolding/temporary 
lighting structures to meet the requirements for the Type 3 survey. 
 
The survey was undertaken over a six week period by experienced surveyors who 
had to use specialist equipment to gain access to service ducts and areas that 
proved difficult to inspect whilst being mindful of not causing undue damage to 
certain buildings that were Grade I & II listed. 
 
The survey confirmed Planners fears that there were vast amounts of asbestos 
present on the site. Certain areas including old plant rooms and floor ducts were 
found to be heavily contaminated with asbestos insulation. Certain wards on the 
Hospital where asbestos insulating board ceiling tiles were present posed serious 
asbestos removal risks due to the unsafe structure of the building itself. 
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Tender Specification & Design for Asbestos Removal 
Following the survey, Environmental Essentials spent a further five days on site to 
design a specification for the safe removal of the asbestos from site. 
Environmental Essentials wrote and produced detailed plans in order to obtain 
the most competitive quotations from the five tendering asbestos removal 
companies. 
 
Site visits were undertaken with the tendering companies to allow for accurate 
costs to be submitted. 
 
Upon the return of tenders EE and the client evaluated the information and 
produced a report to be reviewed by the Quantity Surveyor and Design Team. 
 
The Pritchard Group of Companies are currently entering into a contract with 
the successful asbestos removal contractor to undertake the work which will be 
Project Managed by Environmental Essentials.  
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